

DATE:

1823Z 02 JULY 63

SECRET

TO :

DIRECTOR

FROM :

25X1A

ACTION:

OSA (1-15)

INFO :

S/C (16)

TOR: 2321Z 02 JULY 63

ROUTINE

IN 81955

TO
25X1A

INFO

CITE

25X1A

0062

SUBJECT: GH-5710 PROGRESS REPORT

25X1A

1. START OF FINAL ASSEMBLY OF FIRST [] DELAYED UNTIL TUESDAY, JULY 2, PENDING RECEIPT OF TWO BASIC ITEMS FROM VENDORS, NAMELY STRUCTURE CROSS PANELS AND MAIN OBLIQUE BEARING. ALL OTHER PARTS AND SUB-ASSYS ARE IN STORES AWAITING FINAL ASSEMBLY.
2. DUE TO REPEATED SETBACK OF VENDOR DELIVERY DATES, COMPLETION OF FIRST UNIT NOW SCHEDULED FOR 31 JULY.

END OF MESSAGE

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

Copy No.